
ID Task Name Duration Start Finish
878 TRACKING ELECTRONICS FABRICATION 291.4 w 10/3/94 7/28/00

879 Design 123.4 w 10/3/94 3/7/97

880 SVXII Rad Hard Chips Available 0 w 10/1/96 10/1/96

881 Port Card/VRB Test 4 w 10/3/94 10/28/94

882 Port Card Redesign 58 w 10/31/94 12/12/95

883 VRB Card Redesign 58 w 10/31/94 12/12/95

884 Backplane/Download Final Design 58 w 10/31/94 12/12/95

885 L1/L2 framework specs complete 40 w 8/14/95 5/23/96

886 Controller Card Redesign 30 w 5/24/96 1/7/97

887 M3-Tracking Electronics System Test Begins 0 w 3/7/97 3/7/97

888 Preproduction 252.4 w 10/3/94 10/11/99

889 Procure Additional VRB Cards 0.2 w 6/1/99 6/1/99

890 Procure Port Card Parts 16 w 10/2/95 1/25/96

891 Port Card Preproduction 38 w 10/22/97 7/31/98

892 Order Placed for Preproduction Port Cards 0 w 10/22/97 10/22/97

893 Procure VRB Card Parts 16 w 10/3/94 1/20/95

894 VRB Card Preproduction 17 w 6/15/97 10/14/97

895 Order Placed for VRB Cards 0 w 9/3/97 9/3/97

896 Full VRB Crate Test 2 w 7/2/98 7/16/98

897 Controller Preproduction 73 w 4/23/98 10/11/99

898 Order Placed for Controller Cards 0 w 10/11/99 10/11/99

899 Preproduction Testing 38 w 10/22/97 7/31/98

900 Production 117 w 10/22/97 3/15/00

901 Port Card Production and Test 79 w 8/3/98 3/15/00

902 Final Delivery of Sequencers 0 w 3/15/00 3/15/00

903 VRB Card Production and Test 61.2 w 7/17/98 10/11/99

904 Full Production of Port/VRB Cards Begun 0 w 8/21/98 8/21/98

905 Controller Card Production and Test 18 w 10/12/99 3/1/00

906 Full Production of Controller Card Begun 0 w 10/12/99 10/12/99

907 Back Plane Production and Test 10 w 10/22/97 1/14/98

908 Procure Fiber Optic Cables 12 w 7/15/96 10/7/96
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909 Support Services (racks, power supplies, tests, etc. ) 131 w 5/1/97 1/4/00

910 System Install and Test 34 w 11/16/99 7/28/00

911 Final Electronics Installed 0 w 7/28/00 7/28/00

912 First Readout Crate Installed & Working 0 w 11/16/99 11/16/99
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